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 CU SOLUTIONS, INC.

 
 ISV Review - Executive Summary

 

 
 * * * * * * * *

Overall, CU Solutions has demonstrated it is making progress towards Y2K readiness.
In terms of NCUA’s 5-phase repair approach, it appears to be at the following point:

• Awareness – CU Solutions is aware of the Y2K implications for its client
credit unions and has been proactively preparing solutions.  All members
of the management team have been involved in addressing and
renovating the Cruise products.

 
• Assessment – CU Solutions has completed the assessment phase for its

proprietary Cruise products.  A formal assessment of the internal systems
at CU Solutions has not been completed.

 
• Renovation - According to the CEO, both the Cruise-DOS and Cruise-

SQL product have been fully renovated.
 
• Validation and Testing – Beta testing for the Cruise-DOS product is

scheduled for November 23, 1998.  This will be the final step in the
renovation phase for Cruise-DOS.  As Cruise-SQL has been Y2K ready
by design, there was more emphasis placed on validating its Year 2000-
readiness.  However, according to management, this product has been
tested for Y2K-readiness as of the date of this review, and supporting
documentation is being compiled.

 
• Implementation – CU Solutions plans to release the Y2K-ready version of

Cruise-DOS on December 1, 1998.  Currently Beta site testing is the only
phase of the renovation project that is left to complete.  Cruise-SQL credit
unions have been operating on Y2K-ready software since the product was
released in October of 1993.


